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Homestake DUSEL

Re-entry Timeline

SDSTA plan for installation of Ross Shaft 
Pumping System to hold the accumulated 

water below the 5300 Level. 

Target completion to initiate pumping by 
September 2007.

Mobilization, Demobilization, and Detailed Engineering Feb-2007 Sep-2007

Mobilization 8-Feb 14-Feb

Detailed Engineering 8-Feb 21-Mar

Demobilization 14-Sep 17-Sep

Surface Equipment and Construction Feb-2007 Sep-2007

Re-establish power to the site 8-Feb 2-May

Re-start Water Treatment Plant Equipment 8-Feb 21-Feb

Re-commission Ross Hoists 15-Feb 7-Mar

Surface Equipment Installation and Commissioning 15-Feb 13-Sep

Ross Shaft Rehabilitation Mar-2007 Sep-2007

Re-open Ross Shaft 6-Mar 5-Jul

Ross Shaft Inspection and Rehabilitation 6-Jul 23-Aug

Install Ventilation Bulkheads 20-Aug 6-Sep

4850 Level Rehabilitation: Ross Shaft to #6 Winze stations 24-Aug 13-Sep

Dewater Bulkheads 7-Sep 10-Sep

Underground Equipment Installation and Comissioning 6-Mar 13-Sep

Electrical Systems Jun-2007 Aug-2007

Surface and Underground Electrical Systems Installation for Ross 
Shaft 29-Jul 23-Aug

Dewatering Equipment Installation Aug-2007 Sep-2007

Ross Shaft Services Installation and Commissioning 20-Aug 23-Aug

Shaft Pumps: Installation and Commissioning 24-Aug 11-Sep

Surface Support and Labor Feb-2007 Sep-2007

On-site Administration and Supervision 8-Feb 11-Sep

Maintenance Labor 6-Mar 13-Sep

Shaft Operation and Maintenance 6-Mar 13-Sep

Utilities Feb-2007 Sep-2007

Non-Power Utilities 8-Feb 11-Sep

Electrical Power 6-Mar 13-Sep
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Homestake Interim Lab 
Re-entry and Dewatering Project

Summary Schedule Feb Mar Apr


